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July 5, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000803 - Sun Valley Watershed - Sun Valley Park Drain and 
Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc., 
in amount of $21,300.00 

 
Project ID No. FCC0000970 - Hollyhills Drain, Unit 8B (Phase II) and Project 
No. 3881, Unit 1 - Line E, Cities of Los Angeles and West Hollywood (3), Colich 
Construction, L.P., in amount of $131,500.00. 
 
Project ID No. RDC0014677 - Little Tujunga Canyon Road at Mile Marker 14.44, 
in the Angeles National Forest (5), Superior Gunite, in amount of $14,512.50. 
 
Project ID No. TSM0010148 - Amar Road, et al., vicinities of Baldwin Park, 
Walnut, and West Covina (1 and 5), Dynalectric, in amount of $42,451.46. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
Enclosed for your authorization are changes in work in excess of my delegated limits, 
which are required to complete Project ID Nos. FCC0000803, FCC0000970, 
RDC0014677, and TSM0010148. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $14,512.50 to 
$131,500.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\Section\Administration\Board\Ciw\07-05-06.doc 

 
Enc. 4 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK 
DRAIN AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3, 
Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Construction of two stormwater infiltration basins and a reinforced concrete pipe storm 
drain, installation of stormwater treatment and telemetry systems, and other 
appurtenant work. 
 
Changes in Work: 
 
(1)   Computer System Upgrade $15,000.00 
(2)  Treatment Plant Lighting System 6,300.00 

 
Total  $21,300.00 

 
Description of Changes: 
 
(1) The computer system at the treatment plant will be upgraded and relocated to 
better meet the intent of the plans.  The work includes installation of conduit, new 
software, and additional memory. 
 
(2) It will be necessary to install a lighting system at the treatment plant in order to 
increase visibility.  The work includes installation of a light pole, conduit, and sensors.  
This work was not shown on the plans. 
 
The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
Twenty additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

  Original contract amount $5,223,300.00 
 Changes in work previously approved 

  by the Board       536,485.93 
 Changes in work to be authorized       21,300.00 
 
 Revised contract amount $5,781,085.93 

 
HK:ss 
O:\Projects\Programs - Flood\SunValleyParkMultiuseProjects (FCC0000803)\Changes\CIW9A.doc 
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PROJECT ID NO. FCC0000970, HOLLYHILLS DRAIN, UNIT 8B (PHASE II) AND 
PROJECT NO. 3881, UNIT 1 - LINE E (Cities of Los Angeles and West Hollywood), 
Supervisorial District 3, Contractor:  Colich Construction, L. P. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures; 
dewatering, treatment, and disposal of groundwater; and other appurtenant work. 
 
Changes in Work: 
 
(1) Upgrade Dewatering Treatment System   $100,000.00 
(2) Concrete Slab 25,000.00 
(3) Utility Relocation      6,500.00 
 
 Total  $131,500.00 
 
Description of Changes: 
 
(1) It will be necessary to modify the existing Dewatering Treatment System to handle 
the additional groundwater encountered. 
 
(2) It will be necessary to increase the strength of the proposed concrete slab at Pit 
No. 4 in order to control hydrostatic groundwater pressure. 
 
(3) It will be necessary to relocate an existing 8-inch watermain that interferes with 
construction at Pit No. 1. 
 
The costs for Items 1, 2, and 3 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  
 
Three additional working days will be required because of these changes.  
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Revised Contract Amount: 
 
 Original contract amount $12,102,248.00 
 Changes in work previously approved  
    by the Board  25,300.00 
 Changes in work to be authorized        131,500.00 
  
 Revised contract amount $12,259,048.00 

 
HK:lgm 
O:\Projects\Programs - Flood\HollyhillsDrnU8BPHII&Proj3881U1LnE (FCC0000970)\Changes\CIW4.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 5, 2006 
 
 
 
PROJECT ID NO. RDC0014677, LITTLE TUJUNGA CANYON ROAD AT MILE 
MARKER 14.44 (in the Angeles National Forest), Supervisorial District 5,  
Contractor:  Superior Gunite 
 
Project Description: 
 
Construction of a soldier pile retaining wall and guardrail and reconstruction of existing 
roadway pavement that was damaged during the 2005 storms. 
 
Change in Work: 
 
Base and Asphalt Concrete Pavement  $14,512.50 
 
Description of Change: 
 
In order to install the steel piles according to the plans, it was necessary to remove 
additional portions of the existing roadway.  As a result, additional areas of roadway will 
now be reconstructed with base material and asphalt concrete pavement.  
 
The cost for this work will be based on contract unit prices and negotiated as provided 
in Subsection 3-2 of the contract specifications. 
 
Ten additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $430,555.00 
 Changes in work previously approved  
    by the Board 35,425.00 
 Change in work to be authorized 14,512.50 
 
 Revised contract amount $480,492.50 
 
TKB:lgm 
O:\Projects\Programs - Road\LittleTujungaCynRd (RDC0014677)\Board\CIW2.doc 
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PROJECT ID NO. TSM0010148, AMAR ROAD, ET AL. (in the vicinities of 
Baldwin Park, Walnut, and West Covina), Supervisorial Districts 1 and 5,  
Contractor:  Dynalectric 
 
Project Description: 
 
Modification and synchronization of traffic signals. 
 
Change in Work: 
 
Langford Street Lighting $42,451.46 
 
Description of Change: 
 
It will be necessary to install lighting within the Langford Street Community Greening 
project area to provide adequate and safe lighting for the public.  This work was not 
included in the plans. 
 
The cost for this work will be based on contract unit prices and time and materials as 
provided in Subsection 3-3 of the contract specifications. 
 
Fifteen additional working day will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $1,139,190.08 
Changes in work previously approved 
 by the Board  240,867.46 

 Change in work to be authorized          42,451.46 
 

Revised contract amount $1,422,509.00 
 
TKB:lgm 
 O:\Projects\Programs - Road\Traffic\Amar Road, et al. (TSM0010178)\Board\CIW5.doc 
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